


General Plan of Accelerator Operations 2024

General Plan of Acc Ops
status 20.12.2023

status ACO-planning: V9.0.2 - 23.09.2024



Legend

- Bake Out
- Dry-Run
- Commissioning without Beam
- Beam Commissioning
- Physics Run
- Engineering Run / Machine Studies
- UNILAC-RF commissioning
- §88 radiation safety check
- Operator Training
- Physics Run Crying standalone
- Device / Controlsystem Testblock
- Maintenance break

- Actual UNILAC control system:
- ACC9 / LSA / DM
 - ACC6 / Pulszentrale
 - Conversion from ACC6 to ACC9
 - LS test Legacy (ACC6) system test after updates

Information

- * the second half of the year is preliminarily planned
- * adjustments will be made as part of the shutdown planning process
- * Dry-Run in July is dedicated to new UNILAC control system only
- * Dry-Run and beam-test in Oct. are also dedicated to new UNILAC control system
- * November bake-out periods and §88 check are to be added in a later planning stage



Stephan Reimann, Head of Operations, Tel.: 01520 4206156, email: s.reimann@gsi.de

General Plan of Accelerator Operations 2025

status 12.04.2024
General Plan of Acc Ops

status ACO-planning: V9.0.1 - 08.07.2024

